
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14689-13-000-0

Estimate Summary By Project

Estimate Number: 0003

11/10/2014

Contract Location: Time Allowed:

27 BEGINNING AT THE DOOLY COUNTY LINE AND EXTENDING TO SOUTH

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

11/22/2013

12/06/2013

01/08/2014

01/09/2014

08/11/2014

10/20/2014

00/00/0000

296 Days

10/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 96.28

285 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,118,245.00

$2,118,245.00

$68,463.08

96.77%

Counties:

Pulaski

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004614      $2,118,245.00 $2,118,245.00 $68,463.08 96.77% $125,009.17

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14689-13-000-0

Estimate Summary By Project

Estimate Number: 0003

11/10/2014

Project Number: M004614      SR 27 - MILLING, INLAY, PLMX RESF AND SS SURF TRT PAV

 

M004614                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,639,825.55 $1,539,818.21 $100,007.34

Non-Participating $409,956.37 $384,954.54 $25,001.83

Total Earnings $2,049,781.92 $1,924,772.75 $125,009.17

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,049,781.92 $1,924,772.75 $125,009.17

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,049,781.92 $1,924,772.75

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $125,009.17

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14689-13-000-0

Estimate Summary By Project

Estimate Number: 0003

11/10/2014

Project Number M004614      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .651

 190835.000 .349

M004614

 

1.000 $66,601.42 $190,835.00

0030 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  14,250.000 14,222.670

L BITUM MATL & H LIME 65.360 18.750

 

 

14,241.420 $1,225.50 $930,819.21

0050 652-2501     SOLID TRAFFIC STRIPE, 5 IN, WHITE LM  25.000 .000

 855.000 21.675

 

 

21.675 $18,532.13 $18,532.13

0055 652-2502     SOLID TRAFFIC STRIPE, 5 IN, YELLOW LM  20.000 .000

 855.000 16.861

 

 

16.861 $14,416.16 $14,416.16

0060 652-3502     SKIP TRAFFIC STRIPE, 5 IN, YELLOW GLM 6.000 .000

 510.000 4.936

 

 

4.936 $2,517.36 $2,517.36

0065 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  500.000 .000

 6.150 471.000

 

 

471.000 $2,896.65 $2,896.65

0070 654-1001     RAISED PVMT MARKERS TP 1 EA  1,580.000 .000

 2.550 1,573.000

 

 

1,573.000 $4,011.15 $4,011.15

0085 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  1,400.000 .000

E), TP PB 5.350 1,384.000

 

 

1,384.000 $7,404.40 $7,404.40



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 10/01/2014

to 10/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14689-13-000-0

Estimate Summary By Project

Estimate Number: 0003

11/10/2014

Project Number M004614      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0090 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  1,400.000 .000

OW), TP PB 5.350 1,384.000

 

 

1,384.000 $7,404.40 $7,404.40

Category Amount: $125,009.17 $1,178,836.46

Project Total Amount: $125,009.17 $2,049,781.92


